Naval Station Treasure Island
Navy Field Schedule
January 2016 - June 2016

. L . Navy RPM
Field Dat
Item Activity and Investigation Area ie ates (Confractor) Complete
Site 12
1 Phase Il Non-Time Critical Removal Action §t§1rt: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&I)
Site 24
S Start:  07/13/15 Mukesh Mehta
2 Data Gaps Investigation .
Finish:  07/12/16 (Trevet)
Site 31
3 Final Status Survey - Additional Field Work §t§1rt: 02/24/16 Louie Cardinale
Finish:  04/28/16 (CB&I)
Other
S . Start:  12/07/15 Kimberly Noble
4 Historic Avenue N Storm Drain Removal Finish:  02/28/16 (CB&I)
, o Start:  03/01/16 Louie Cardinale
5 Basewide Groundwater Monitoring Finish:  03/22/16 (TBD)
Abbreviations:
v Field work is complete Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 30 days.
TBD To be determined

Grey shading indicates field activities are complete.
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